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Systematic Soil & Sediment Sampling
REACH 1
| sediment Sampling (500) | 16DEC98A | 18DEC98A
REACH 2
| sSediment Sampling (666) | 11NOvesA | 15DEC98A
REACH 5
Riverbank/Floodplain Sampling (3063) 22FEB99A 31MAR99A I Riverbank/Floodplain Sampling (3063)
Sediment Sampling (1665) 01APR99A 11JUN99A | Sediment Sampling (1665)
Riverbank/Floodplain Sampling (continued) 14JUN99A 30JUL99A [ Riverbank/Floodplain ampling (continued)
REACH 6
Sediment Sampling (486) 03MAY99A 21MAY99A T | sediment Sampling (486)
Riverbank/Floodplain Sampling (86) 14JAN99A 27JAN99A E Riverbank/Floodplain Sampling (86)
REACH 7
Sediment Sampling (510) 01AUG99A 30SEP99A Sediment Sanjpling (510)
Floodplain Sampling (648) 01AUG99A 300CT99A Floodplairj Sampling (648)
REACH 8
Sediment Sampling (215) 24MAY99A 31MAY99A H sediment Sampling (215)
Floodplain Sampling (36) 01FEB99A 05FEB99A I Floodplain Sampling (36)
REACH 9
Sediment Sampling (153) 31MAY99A 04JUN99A I Sediment Sampling (153)
Floodplain Sampling (350) 01NOV99A 30NOV99A I Floodjjlain Sampling (350)
Discrete Soil & Sediment Sampling
Residential Areas
Riverbank/Floodplain Sampling (770) 15FEB99A 12MAR99A B8 Riverbank/Floodplain Sampling (770
Sediment Sampling (100) 26APR99A 30APR99A I sediment Sampling (100)
Riverbank/Floodplain Sampling (continued) 14JUN99A 09JUL99A I Riverbank/Floodplain Sarfipling (continued)
Recreational Areas
Riverbank/Floodplain Sampling (225) 15MAR99A 09APR99A 1 Riverbank/Floodplain Sampling (225)
Sediment Sampling (70) 03MAY99A 07MAY99A I Sediment Sampling (70)
Commercial/Industrial Areas
‘ Riverbank/Floodplain Sampling (140) ‘ 12APR99A ‘ 16APR99A I Riverbank/Floodplain Sampling (140
Agricultural Areas
| Floodplain Sampling (300) | 19JUL99A | 06AUG99A =0 Floodplain Sampling [Boo
Other
Aggrading Bars (245) 08MAR99A 19MAR99A H Aggrading Bars (245)
Former Meanders (54) 01MAR99A 05MAR99A I Former Meanders (54
Vernal Pools (280) 01FEB99A 30APR0O0O [ Vernal Pools (280
Impoundments (60) 01AUG99A 14AUG99A B impoundments (60)
Run of River Cores (148) 10MAY99A 14MAY99A I Run of River Cores (148
Benthic Macroinvertebrate Sed & Sed Tox (71) 01MAR99A 28MAY99A E 1 Benthic Macroinvertebrate Sed & Sed Tox (71)
Frog Locations (40) 17MAY99A 21MAY99A I Frog Locations (40
Tree Swallow Sediment Sampling (170) 01MAR99A 05MAR99A I Tree Swallow Sediment Sampling (170)
Fish Locations (12) 22FEB99A 26FEB99A I Fish Locations (12
Soil Invertebrate Locations (40) 01APROO* 30JUNOO Soil Invertebrate Locations (40)
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Surface Water Sampling
‘ Surface Water Sampling 27AUG98A ‘ 27AUG99A FI—=I—I——I—l—U—1— Surface Water Sanjpling
Air Sampling
‘ Air Sampling 12APR99A ‘ 14JANOOA E 2 x 1 Rir Sampling
Biological Investigations
Algae, Phytoplankton, & Macrophytes 01APROO* 30JUNOO [T Algae, Phytoplankton, & Macrophytes
Dragonfly Survey 03MAY99A 010CT99A . Dragonfly|Surfey
Benthic Macroinvertebrate & Crayfish Sampling 03MAY99A 21MAY99A Majcroi nvertebrate & Crjpyfish Samp Iind
Mussel Survey 01FEB99A 23JUL99A Mujssel Survey
Soil Invertebrate Sampling 01APROO* 30JUNOO | — Soil Invertebrate Sampling
Herptile/Vernal Pool Sampling 01MAR99A 31AUG00 s ) erptile/Vernal Pool Sampling
Bullfrog Collection 09AUG99A 20AUG99A
Raptor Surveys 01FEB99A 30SEP99A
Mammal Surveys (Mink, Otter) 01FEB99A 01MAROQO Mammal Surveys (Mink, Otter)
Small Mammal Sampling 15AUG99A | 29AUGY9A
Bat Surveys 01JUN99A 30SEP99A I E | Bat Surveys
Investigators Study Plans
Tree Swallow Study
Deploy Nest Boxes 01APR99A 31MAROQO ‘ Deploy Nest Boxes
Check Boxes/Collect Samples 03MAY99A 31JUL0O ‘ — Check Boxes/Collect Samples
Laboratory Analysis 16AUG99A 30MARO1 Laboratory An alys;s 1
Data Analysis/Reporting 01FEBOOA 31MAY01 bm
Invertebrate Toxicity Testing
Laboratory Toxicity Testing 01APR99A 31MAY99A — borjator Toxicity Testing
In-Situ Stressor Characterization & Toxicity 01JUN99A 30JULOO - In-Situ Stressor Characterization & Toxicity
Data Analysis/Reporting 02AUG99A 29SEPO00 1 Data A nalysis/Reporting
Amphibian Toxicity Testing
Leopard Frog Collection 01APR99A 30JUNOO 1 opard Frog bollectic n
Toxicity Testing 03MAY99A 31AUG00 - ; | Toxicity Testing
Laboratory Analysis 31JUL0O 30JANO1 _abgratory A
Data Analysis/Reporting 01SEP99A 28FEBO1 Data Analysis/Reporting _
Fish Health and Toxicity Testing
Laboratory Fish Reproduction 01FEB99A 30APR99A [EESEEE Laboratory Fish Repraduction
Field Fish Reproduction 03MAY99A | 31DEC99A — Fibld Fish Reproduction
Data Analysis/Reporting 03JANOOA 29SEPO00 Data Analysis/Reporting
Mink Toxicity Study
Fish Collection 15NOV99A 31DEC99A Fisij Collection
Dosing and Necropsy 03JANOOA 31MAYO00 and Necropsy
Data Analysis/Preliminary Report 01JUNOO 29SEPO00 Data Analysis/Preliminary Report
Final Report 020CT00 30JANOL | *Fin al Report
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